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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000422
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  02-Nov-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's. 0/ 28 HSR's. 0/10 NCR's. 0/11
Item Title Detail
1 Major component movement OBG Production:

Fitting T-Stiffeners to OBG Bottom Plates.

77m Tower Mock-up:
Welding butt splice on diaphragm flanges.

89m Tower Mock-up:

Tack welding stiffener plates between diaphragms,
Welding Skin Plate D splices,

Welding stiffener plate butt splices.

114m Tower Mock-up:
No welding observed.

Closed-rib Weld Tria:

ZPMC and QA performing visual inspection of Weld Trial #2. Areas of
undercut, incompletely filled groove and excessive reinforcement were
identified by ZPMC.

2 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the
schedule for the next three days.
Batch 31 material is being reviewed by ABF (62 plates). Caltrans
verification will begin tomorrow if accepted by ABF.
ZPMC informed ABF that the UT of the ABF/ZPMC internal Stiffener Plate
to Skin Plate test (1 weld) was acceptable. ZPMC stated they would like to
resume welding of the Mock-up stiffeners. ABF Level 111 Steve Lawton
stated ABF would discuss this request internally.
ABF stated they would meet internally to discuss the results of Closed-rib
Weld Trial #2. Pending results of this meeting, ABF may request a meeting
with Caltrans.
ZPMC iscurrently cutting and machining macro-etch samples of the
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Closed-rib PJP UT procedure. ZPMC UT technicians have expressed
concerns about the 1st leg amplitude method. ABF Level |11 Steve Lawton
stated they could meet to address these concerns. Mr. Lawton expressed
there were issues with the condition of the equipment ZPMC isusing.
ZPMC asked how many more samples they would have to take. Mr.
Lawton explained that this would depend on how devel opment progresses.
The results of the macro-etches should be available tomorrow, and ZPMC
has prepared two additional welded samples for further UT development.
Fit-up of the T-Stiffeners to the Bottom Plate is scheduled for Saturday and
Sunday. Welding is scheduled for Monday.

3 Key conversations ABF Level 111 Steve Lawton called QA in the evening and informed him
that ABF was preparing aletter to detail the discrepancies found in
Closed-rib Weld Trial #2. Mr. Lawton stated they would be submitting this
trial as“acompleted Weld Trial”. Mr. Lawton stated this report would be
available Monday afternoon and a meeting with Caltrans to discuss would
be schedule either Monday or Tuesday.

4 Other important observations Witnessed Bend Test for Welder Qualifications.

5 Quality Assurance Inspectors per shift 6 Day Shift (Acuna, Brannon, Hasler, Hernandez, McClendon, Viars)
4 Swing Shift (Berger, Dixon, Franco, Smith)

Inspected By: McClary,David Quality Assurance Inspector

Reviewed By: Lowry,Patrick QA Reviewer
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